
DAILY QUALITY ASSURANCE REPORT          PAGE 1 OF 2 
 

 

Project: AFIP – Restore HVAC System  

Location of Work: Walter Reed Army Medical Center – Washington, DC   

Name of Contractor: John J. Kirlin, Inc. (SPD) 

Contract Number: DACA87-97-D-0038, Task Order: 43 

Date: 28 October 2003, Tuesday 

Weather:     Cloudy, Rain 

Temperature:      Minimum:       47 oF              

                              Maximum:      69 oF                                  
 
 
Work performed by contractor:  

• Installation of Branches and Tie-ins for CW, HW & HWR (HZ & LZ) 

• Installation of Branched and Tie-ins for HPS, HPR, LPS and LPS-Pure 

• Stainless Steel Piping in (B048-South) 

• Installation of Mains for Vacuum and Compressed Air 

• Spot Insulation in B048 and B032 

• Installation of Branched and Tie-ins for HWS, HWR, CHWS, & CHWR 

• Installation of Sprinkler Lines (B048) 
 
 
Personnel on Site: John J. Kirlin, Inc. (JJK) 

Subcontractors: Kelly Generators, S. B. Construction, JJK-Steamfitters, JJK-Plumbers, TBN 
 
 
Superintendent:  Wayne Conley, Coakley Williams 
 
 
Contractor Quality Control: Rodney Weyant, Project Manager, JJK  

 
Discussions with Contractors:  

I. Progress of Work. 
II. Domestic Hot Water Outage didn’t happen as scheduled. It has been rescheduled for 

Saturday, 1 November 2003. 
III. Meeting was held today concerning Commissioning. Attended by Jeff Fishman, JJK, Rodney 

Weyant, JJK, Jerry Lachapelle, HFPA, Derage Alemayehu,JJK, and by phone, Bill O’Connor, 

BM. The schedule was reviewed and revised toreflect the actual dates for Mech/Plumb 

System items completion. Bill will update his schedule which will be reviewed at the weekly 

Commissioning Meeting. 
IV. Functional test of the Chiller is scheduled for 0700, 6November 2003.  

 
 
Significant Equipment on Site: None. 
 
 
Deliberate Inspections made by QA Representative: HVAC Ductwork (Per Dwg M2.5) 
 
 
Verbal Instructions/Discussions: None. 
 
 
Punch-list Items: None. 
 
 
Safety violations / Corrective measures taken:   

• Hoses and Extension Cords are laying across the walkways (Per EM 381-1-1, 14.C.04)/ The 
Contractor moved the cords alongside the walkway. 
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Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, 
AFIP Project Officer.  
 
 
Name: Willie L. Smith, Jr.                                             Signature: 

 U.S. Army Corps of Engineers, Baltimore District 
 Quality Assurance Representative 
             


